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Road Resurfacing Projects:
1. Angus Campbell Drive (Hwy 148 to Melton St): June
2. Forced Road(Pembroke St W to Algonquin Trail) : June
3. Mary Street (Trafalgar Road to First Ave) : August
4. Townline Road (River Road to Mackay Street): Sept

* Local traffic to be maintained
* Dates are tentative and subject to change
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2026 ROAD CONSTRUCTION WORKS -TENTATIVE WORKS SCHEDULE
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OPERATIONS DEPARTMENT
Phone: (613) 735-6821 x 1410
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First Avenue Watermain Replacement (Mary Street  to Front Street) 
July - August
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Crandall St Watermain Replacement (Pembroke St W to Boundary Rd W) Devon St Watermain Replacement (Bronx St to Cecil St) Phase 2 - 
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William Street Reconstruction
(Pembroke Street E to Nelson Street) 
Late July - September
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Isabella Street Reconstruction
Moffat St - Doran St
(June - Oct)
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Angus Campbell Drive Resurfacing (Hwy 148 to Melton Street)
June

twoodtke
Line

twoodtke
Callout
D'Arcy Street Reconstruction
(Christie St - Murray St)
June - July
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Townline Road Resurfacing
(River Road - Mackay Street)
September
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River Road Resurfacing 
(Townline Road - Bell Street) 
July - August
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Mary St Resurfacing
(Trafalgar Road  - First Ave)
August
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Forced Road Resurfacing
(Pembroke St W  - Algonquin Trail)
June
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Quarry Road Reconstruction 
(Old Rail Bed - Cecelia Street) 
July - August
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Paul Martin Drive Bridge Works
April - May




